

Laravel CRM Development Plan

3-Phase implementation plan • Laravel + SQL Database • Website Form → CRM Leads

Architecture Overview

Website Form → Laravel API → Validation → SQL Database → CRM → Lead Management → Sales Pipeline → Customer/Project Management

Phase 1 — CRM Foundation + Login + Lead Management

Goal: Create a stable, usable CRM foundation where website enquiries are automatically captured as leads and managed by authenticated CRM users.

1. Laravel Project Setup

- Laravel project setup and environment configuration
- SQL database configuration (MySQL/PostgreSQL compatible structure)
- Migrations, Models, Controllers and service/API structure
- Environment variables and basic application configuration

2. Login & Authentication

- Admin/user login and logout
- Forgot password and password reset
- Protected CRM routes and authenticated sessions
- User profile management

3. User & Role Management

- Create, edit, activate/deactivate and manage CRM users
- Roles: Super Admin, Admin and Sales/User
- Basic role-based access control

4. Website → CRM Lead Integration

- Website enquiry form connected to Laravel API
- Server-side validation and secure request handling
- Automatic lead creation in SQL database
- Capture fields such as name, email, phone, business name, business type, budget, message and source

5. Lead Database

- Leads table with contact, business, source, status and assignment fields
- Database relationships and indexes for commonly searched fields

6. CRM Dashboard

- Total leads
- New leads
- Contacted leads
- Qualified leads
- Converted leads
- Lost leads

7. Lead Listing & Search

- All leads listing
- Search by name, phone, email or company
- Filter by status, source, date and assigned user
- Pagination and sorting

8. Lead Detail

- Complete lead information
- Contact and business information
- Source, status and assigned user
- Internal lead notes and lead history area

Phase 2 — Sales CRM + Communication

Goal: Turn the foundation into a practical sales CRM with pipeline management, lead assignment, communication and reporting.

1. Sales Pipeline

- New
- Contacted
- Interested
- Meeting Scheduled
- Proposal Sent
- Negotiation
- Won
- Lost

2. Lead Assignment

- Assign leads to sales users
- Reassign leads when required
- Permission-based visibility for assigned users

3. Email Integration

- Send email from CRM
- Email templates
- Send customer-facing communication from lead records
- Email history linked with the relevant lead

4. WhatsApp Integration

- Prepare CRM architecture for WhatsApp API integration
- Send customer messages from the lead/customer context
- Store relevant communication records

5. Notifications

- New lead notification
- Lead assignment notification
- Due-action notification
- Meeting/reminder notification

6. Reports

- Leads by source
- Leads by user
- Leads by status

- Daily, weekly and monthly lead reports
- Converted and lost lead reports

Phase 3 — Advanced CRM + Automation + Analytics

Goal: Add automation, customer/project workflows, quotations, advanced analytics, APIs and production-grade operational features.

1. Advanced Dashboard

- Today's, weekly and monthly lead metrics
- Conversion metrics
- Pipeline overview
- Won/lost/pending overview
- Sales performance analytics

2. Lead Scoring

- Rule-based lead score using factors such as budget, business type, source and engagement
- Configurable scoring rules for different lead categories

3. Automated Lead Assignment

- Round-robin lead assignment
- Assignment by service/business type
- Assignment rules configurable by admin

4. CRM Automation

- Automatic lead assignment
- Automatic notifications
- Automated email/WhatsApp workflows where integrations are enabled
- Automation rules triggered by lead status or events

5. Quotation Management

- Create quotations
- Add services/items and pricing
- Generate quotation PDF
- Send quotation to customer
- Quotation statuses: Draft, Sent, Viewed, Accepted, Rejected

6. Lead → Customer → Project

- Convert qualified/converted lead into customer
- Customer profile and contact information
- Project creation and project association
- Preserve lead history after conversion

7. Customer Management

- Customers
- Contacts
- Projects
- Quotations
- Invoices/payments structure
- Documents

8. API System

- API authentication
- Lead APIs
- User APIs
- Customer/project APIs
- Future mobile app and third-party integration readiness

9. Security

- Role-based permissions
- Request validation
- CSRF protection
- Rate limiting
- Secure password hashing
- Permission checks and activity/security logging

10. Production & Backup

- Production deployment configuration
- SSL/HTTPS
- Database backup strategy
- Queue workers and scheduled jobs where required
- Error logging and performance optimization
- Database indexing and production monitoring

Recommended Development Sequence

Phase 1: Build the core CRM and make website-to-lead capture fully operational.

Phase 2: Add the sales workflow, communication and reporting required for day-to-day lead conversion.

Phase 3: Add automation, quotations, customer/project workflows, advanced analytics and production scaling.

Scope Note: Follow-ups, Tasks and Activities are intentionally excluded from this 3-phase PDF as requested. They are listed separately below with their recommended phase placement.